Taniti.com Redesign

Design Timeline

Week 1

Pre-Work

Review requirements, survey results, domain acquisition, hosting, etc. Leave time for some back and forth after review of requirements. Develop persona.

Week 2

Organize

Organize the content into a logical structure. Notify of any missing content. Output will be a complete sitemap.

Week 3

Prototype

Starting with a wireframe, design the site and eventually develop a high-fidelity interactive prototype. Usability testing of prototype.

Week 4

Build

Develop the prototype into a working web application and publish to hosting platform.

Week 5

Launch

Setup the domain and redirect the existing site to new site!